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Table 6.1 Preferred Implementation Plan

Construction DTIRP Streets Construction Duration

Priority

Water and Wastewater upgrades for:
Wyndham Street South (Farquhar St to
Phase 0 Wellington St E)

Wellington Street West (Gordon St to
Wyndham S)

1 year

Wyndham Street North — Farquhar Street

Phase 1 to 70m North of Woolwich Street

2 years

Macdonell and Allan's Structures Bridge
& Macdonell Street - Norfolk Street to
Phase 2 Arthur Street/ Elizabeth Street 4 years

Incl. Arthur/Elizabeth intersection and
Norfolk intersection

Quebec Street - Norfolk Street to
Wyndham Street North

Phase 3 Yarmouth Street - Quebec Street to 1 vear
Woolwich Street y

Incl. Intersection improvements at
Paisley/Norfolk/Yarmouth/Quebec

Cork Street East
Phase 4 2 years
Douglas Street

Phase 5 Woolwich Street - Macdonell Street to 2 vears
London Road y

Phase 6 Dublin Street North, Northumberland 1 vear
Street and Kent Street y

Cardigan Street
Phase 7 ) 1 year
Norwich Street East

Norfolk Street, Suffolk Street,
Phase 8 Commercial Lane, Church Lane and 2 years
Thorpe Street

Wyndham Street South (Farquhar St to

Wellington St E)
Phase 9 ) 1 year
Wellington Street West (Gordon St to

Neeve St)

It should be noted that the recommended phasing has been developed based on
information available at the time and could be subject to change should new information
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warrant it. This could include additional funding opportunities and/or new development
applications. The phasing plan as recommended in this report should be periodically
reviewed by the City and updated as necessary, to ensure applicability.

The Cross-Sections for each of the corridors are provided in Appendix .
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Figure 6.1 Preferred Proposed Implementation Plan
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6.2 Municipal Infrastructure Improvements

Table 6.2 provides a summary of the recommended municipal infrastructure improvements
required for the DTRIP.

The design criteria and municipal infrastructure improvements must be reviewed and

confirmed during final design.
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